
Georgia Date:

User: vepps   Department of Transportation Page 1 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 105.95

1087 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,016,675.65

$16,978,937.17

$1,124,005.31

94.16%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $18,016,675.65 $16,978,937.17 $1,124,005.31 93.76% $62,408.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,572,257.00 $13,496,604.25 $75,652.75

Non-Participating $3,393,064.34 $3,374,151.16 $18,913.18

Total Earnings $16,965,321.34 $16,870,755.41 $94,565.93

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $16,965,321.34 $16,870,755.41 $94,565.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($72,651.00)

Total: $16,892,670.34 $16,830,261.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $62,408.93

($32,157.00)($40,494.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 225000.000 .000

NHS00-0001-00(917)

 

1.000 $.00 $225,000.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 50,073.612

 13.000 .000

 

 

50,073.612 $.00 $650,956.96

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,871.390

 18.000 .000

 

 

1,871.390 $.00 $33,685.02

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  3,386.000 3,909.750

MATL & H LIME 77.000 .000

 

 

3,909.750 $.00 $301,050.75

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,576.000 3,874.560

L & H LIME 70.000 .000

 

 

3,874.560 $.00 $271,219.20

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 399.490

L & H LIME 69.250 .000

Temporary Asphalt 19mm

234.50 Tons @ $69.25

399.490 $.00 $27,664.68

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 91.410

TL & H LIME 60.250 .000

Temporary Asphalt 25mm

67.09 Tons @ $60.25

91.410 $.00 $5,507.45

0070 413-1000     BITUM TACK COAT GL  4,270.000 10,157.000

 3.000 .000

 

 

10,157.000 $.00 $30,471.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  47,150.000 47,150.276

 51.000 .000

 

 

47,150.276 $.00 $2,404,664.08

0099 643-0010     FIELD FENCE WOVEN WIRE LF  8,300.000 6,864.300

 4.500 381.000

 

 

7,245.300 $1,714.50 $32,603.85

0100 441-0740     CONCRETE MEDIAN, 4 IN SY  345.000 197.526

 20.000 13.685

 

 

211.211 $273.70 $4,224.22

0120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,830.000 7,514.057

 10.000 11.750

 

 

7,525.807 $117.50 $75,258.07

0125 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  3,000.000 2,785.000

 10.000 166.000

 

 

2,951.000 $1,660.00 $29,510.00

0139 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM .150 .190

 15000.000 .000

 

 

.190 $.00 $2,850.00

0145 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  9,500.000 10,344.170

 24.000 755.830

 

 

11,100.000 $18,139.92 $266,400.00

0150 641-1100     GUARDRAIL, TP T LF  126.000 226.000

 60.000 .000

 

 

226.000 $.00 $13,560.00

0155 641-1200     GUARDRAIL, TP W LF  10,257.000 9,224.570

 16.000 225.000

 

 

9,449.570 $3,600.00 $151,193.12



Georgia Date:

User: vepps   Department of Transportation Page 5 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0160 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  17.000 15.000

 1000.000 1.000

 

 

16.000 $1,000.00 $16,000.00

Category Amount: $26,505.62 $4,545,166.85

Category Number: 0020 DRAINAGE

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

Category Amount: $0.00 $93,048.00

Category Number: 0010 ROADWAY

0186 002-0037     REDUCTION OF PAY FOR - TN  .000 108.780

 65.500 .000

RECYL ASPH CONC 19MM @ 0.95

                                                            

108.780 $.00 $7,125.09

Category Amount: $0.00 $7,125.09

Category Number: 0020 DRAINAGE

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 276.000

 65.000 .000

 

 

276.000 $.00 $17,940.00

0205 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 11.000

 470.000 .000

 

 

11.000 $.00 $5,170.00

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0240 668-1100     CATCH BASIN, GP 1 EA  43.000 43.250

 2150.000 .000

 

 

43.250 $.00 $92,987.50



Georgia Date:

User: vepps   Department of Transportation Page 6 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0255 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  17.000 18.290

 115.000 .000

 

 

18.290 $.00 $2,103.35

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.000

 2300.000 .000

 

 

2.000 $.00 $4,600.00

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 8.000

 1800.000 .000

 

 

8.000 $.00 $14,400.00

0270 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  26.000 58.410

 120.000 .000

 

 

58.410 $.00 $7,009.20

0275 668-5000     JUNCTION BOX EA  1.000 3.000

 2900.000 .000

 

 

3.000 $.00 $8,700.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,391.496

 35.000 135.766

 

 

1,527.262 $4,751.81 $53,454.17

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,495.504

 3.000 135.766

 

 

5,631.270 $407.30 $16,893.81

0300 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  37.000 38.000

 800.000 .000

 

 

38.000 $.00 $30,400.00

Category Amount: $5,159.11 $256,058.03



Georgia Date:

User: vepps   Department of Transportation Page 7 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 29.918

 150.000 7.032

 

 

36.950 $1,054.80 $5,542.50

0320 163-0300     CONSTRUCTION EXIT EA  10.000 14.000

 1500.000 .000

 

 

14.000 $.00 $21,000.00

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 3,610.625

 14.000 1,203.540

 

 

4,814.165 $16,849.56 $67,398.31

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 81.750

 100.000 27.250

 

 

109.000 $2,725.00 $10,900.00

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 13.000

 110.000 .000

 

 

13.000 $.00 $1,430.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 31.000

 630.000 .000

 

 

31.000 $.00 $19,530.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 216.000

 47.000 .000

 

 

216.000 $.00 $10,152.00

Category Amount: $20,629.36 $137,950.31



Georgia Date:

User: vepps   Department of Transportation Page 8 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 67,639.083

 1.000 .000

 

 

67,639.083 $.00 $67,639.08

0435 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,000.000 4,037.765

 4.000 .000

 

 

4,037.765 $.00 $16,151.06

Category Amount: $0.00 $83,790.14

Category Number: 0050 SIGNING AND MARKING

0450 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  523.000 534.405

 18.000 -15.200

 

 

519.205 $-273.60 $9,345.69

0455 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  180.000 167.188

 22.000 58.812

 

 

226.000 $1,293.86 $4,972.00

0460 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  147.000 146.509

 23.500 17.491

 

 

164.000 $411.04 $3,854.00

Category Amount: $1,431.30 $18,171.69

Category Number: 0070 BRIDGE

0575 207-0203     FOUND BKFILL MATL, TP II CY  72.000 72.607

 66.000 .000

 

 

72.607 $.00 $4,792.06

0585 441-0004     CONC SLOPE PAV, 4 IN SY  986.000 1,087.183

 45.000 .000

 

 

1,087.183 $.00 $48,923.24



Georgia Date:

User: vepps   Department of Transportation Page 9 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE

0590 500-0100     GROOVED CONCRETE SY  3,570.000 4,148.125

 2.000 .000

 

 

4,148.125 $.00 $8,296.25

Category Amount: $0.00 $62,011.55

Category Number: 0050 SIGNING AND MARKING

0680 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  12.000 .000

 77.000 11.000

 

 

11.000 $847.00 $847.00

0690 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  4.000 .000

 119.000 4.000

 

 

4.000 $476.00 $476.00

0695 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 1,120.000 23,812.000

 0.400 755.000

 

 

24,567.000 $302.00 $9,826.80

0700 657-1084     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, WHITE, TP PBLF  1,970.000 2,999.000

 5.000 .000

 

 

2,999.000 $.00 $14,995.00

0710 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 5,480.000 5,921.000

), TP PB 2.600 .000

 

 

5,921.000 $.00 $15,394.60

0730 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  50.000 51.000

ITE, TP PB 1140.000 .000

 

 

51.000 $.00 $58,140.00

0755 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,075.000 10,724.000

 0.500 3,538.000

 

 

14,262.000 $1,769.00 $7,131.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0775 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  50.000 .000

 5.000 101.000

 

 

101.000 $505.00 $505.00

Category Amount: $3,899.00 $107,315.40

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0050 SIGNING AND MARKING

0870 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  1,693.500 1,893.500

 25.000 .000

 

 

1,893.500 $.00 $47,337.50

Category Amount: $0.00 $47,337.50

Category Number: 0070 BRIDGE

0880 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  555.000 586.605

 32.000 .000

 

 

586.605 $.00 $18,771.36

0885 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  666.000 667.670

 50.000 .000

 

 

667.670 $.00 $33,383.50

Category Amount: $0.00 $52,154.86

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50



Georgia Date:

User: vepps   Department of Transportation Page 11 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 1,484.750

 40.000 11.500

 

 

1,496.250 $460.00 $59,850.00

Category Amount: $460.00 $59,850.00

Category Number: 0040 PERMANENT EROSION CONTROL

1015 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  5,500.000 9,959.642

 1.500 .000

 

 

9,959.642 $.00 $14,939.46

Category Amount: $0.00 $14,939.46

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 10,670.581

RAW CHECK DAM 3.000 .000

 

 

10,670.581 $.00 $32,011.74

1040 163-0240     MULCH TN  1,500.000 1,070.729

 200.000 14.245

 

 

1,084.974 $2,849.00 $216,994.80

Category Amount: $2,849.00 $249,606.54



Georgia Date:

User: vepps   Department of Transportation Page 12 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNALS

1055 615-1200     DIRECTIONAL BORE - LF  695.000 695.000

 10.000 120.000

5 IN

 

815.000 $1,200.00 $8,150.00

1060 615-1200     DIRECTIONAL BORE - LF  380.000 380.000

 12.000 154.000

7 IN

 

534.000 $1,848.00 $6,408.00

1065 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  405.000 405.000

 29.000 -9.500

 

 

395.500 $-275.50 $11,469.50

1085 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  3,825.000 4,509.000

 1.750 142.000

 

 

4,651.000 $248.50 $8,139.25

1240 615-1200     DIRECTIONAL BORE - LF  1,015.000 972.000

 10.000 -39.000

3 IN

 

933.000 $-390.00 $9,330.00

1245 647-2160     PULL BOX, PB-6 EA  2.000 1.000

 1300.000 1.000

 

 

2.000 $1,300.00 $2,600.00

1265 935-3101     FIBER OPTIC CLOSURE, UNDERGROUND, 6 FIBEREA  3.000 .000

 500.000 3.000

 

 

3.000 $1,500.00 $1,500.00

1270 935-3602     FIBER OPTIC CLOSURE, FDC PRE-TERMINATED, TYPE A, 6-FIBEREA  3.000 2.000

 570.000 1.000

 

 

3.000 $570.00 $1,710.00

1275 935-4010     FIBER OPTIC SPLICE, FUSION EA  18.000 .000

 51.000 18.000

 

 

18.000 $918.00 $918.00



Georgia Date:

User: vepps   Department of Transportation Page 13 of 15

Pay Period: 12/05/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNALS

1285 939-2305     FIELD SWITCH, TYPE C EA  3.000 .000

 2000.000 3.000

 

 

3.000 $6,000.00 $6,000.00

Category Amount: $12,919.00 $56,224.75

Category Number: 0040 PERMANENT EROSION CONTROL

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $4,227.00

Category Number: 0010 ROADWAY

1340 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,585.000 1,143.111

 12.000 487.778

 

 

1,630.889 $5,853.34 $19,570.67

Category Amount: $5,853.34 $19,570.67

Category Number: 0050 SIGNING AND MARKING

1355 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  250.000 .000

 3.000 986.000

 

 

986.000 $2,958.00 $2,958.00

1360 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  7,145.000 9,100.000

OW), TP PB 5.000 .000

 

 

9,100.000 $.00 $45,500.00

1365 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,464.000 .000

 3.600 1,402.000

 

 

1,402.000 $5,047.20 $5,047.20

Category Amount: $8,005.20 $53,505.20
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Estimate Summary By Project

Estimate Number: 0036

01/11/2016

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1405 456-2012     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS)GLM .500 .530

 5400.000 .000

 

 

.530 $.00 $2,862.00

Category Amount: $0.00 $2,862.00

Category Number: 0050 SIGNING AND MARKING

1430 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  9.000 4.000

 725.000 5.000

 

 

9.000 $3,625.00 $6,525.00

1455 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  12,260.000 5,345.000

 0.500 6,460.000

 

 

11,805.000 $3,230.00 $5,902.50

Category Amount: $6,855.00 $12,427.50

Category Number: 0010 ROADWAY

1470 500-3101     CLASS A CONCRETE CY  2,925.000 3,198.553

 320.000 .000

 

 

3,198.553 $.00 $1,023,536.96

1475 511-1000     BAR REINF STEEL LB  296,940.000 337,806.350

 0.650 .000

 

 

337,806.350 $.00 $219,574.13

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

1565 432-0350     MICRO-MILL ASPHALTIC CONCRETE PAVEMENT, VARIABLE DEPTHSY  48,000.000 48,022.777

 3.000 .000

 

 

48,022.777 $.00 $144,068.33
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This
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Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $1,441,434.62

Project Total Amount: $94,565.93 $16,965,321.34


